
Consolidation Center - ISD/CSC

1

MONTHLY PROGRESS AND STATUS  REPORT
SOFTWARE RELEASE SCHEDULE – 2003

8/13/2003 2:10:44 PM

SESAAS Mainframe Applications
SYSTEM 
 

Oct Nov Dec Jan 
2003  

Feb 
 

Mar Apr May 
 

Jun July Aug Sep Oct Nov Dec 

NPPS 16  
8.5.2 
TALX 
canceled 

 16/10* 
8.6.1 
(FEGLI) 
8.5.4 
canceled  
13/10* 
8.6 

 06 
8.6.2 
IDMS 
07/06*
8.6.3 
ICB 

28  
8.7 
SAG 

9  
8.6.4 
10 
8.8 
TFBP 

19  
8.8.1 
CSRS 
canceled 
 

13  
8.8.2 
TSP 
13  
8.8.3 
TALX 
27/25 *
8.8.4 
WebTADS 

 14/11* 
8.9 

1 N 
8.9.1 

  11 
9.0 

NPPS 
Tables 

  13/10* 
2.1 

7/10* 
2.2 

 6 
2.3 

4/3* 
2.3.1 
05/05 
04/29* 
2.4 

  8/2* 
2.5 

 8 
2.6 

  11 
2.7 

CAPPS    14 
4.9 
canceled 

 28  
5.0 
SAG 

    14 
5.1 
canceled 

    

NTDS   16  
3.1.7 
History 

            

NPDMS  08/06*  
3.1.1 

   28  
3.2 
SAG 

  27/20* 
4.0 

 29  
4.1 

    

NSMS      31  
7.2 
SAG 

   3/2*  
8.0 

 2 N 
8.1 
IFM 

   

NEMS  08/06*  
5.1.2 

   28  
5.2 
SAG 

  27/20* 
6.0 

 29  
6.1 

    

NEMS 
Central 

     28  
5.2 
SAG 

         

AMS      28 
7.8 
SAG  

 16  
7.7.1 

  29 
7.9 

    

 

 
N Added to Schedule   C Change on Schedule   * Scheduled Date/Actual Date H On Hold   T Tentative Release Date    TBD  To Be determined
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MONTHLY PROGRESS AND STATUS  REPORT
SOFTWARE RELEASE SCHEDULE - 2003 8/13/2003 2:10:44 PM

Client Server/Web Based Applications
SYSTEM 
 

Oct Nov Dec Jan 
2003  

Feb 
 

Mar Apr May 
 

Jun July Aug Sep Oct Nov Dec 

Admin 
STAR  
 

28  
6.1 
canceled 

 16  
6.2 
24 
6.2.1 

 6  
1.0 
Brio 

 30 
3.1 
T40 
Canceled 
30  
6.2.2  

   4  
6.3 

    

NORS 15  
1.0 
canceled 

         4  
1.1 

    

NOSC 
 

     28 
3.7 
SAG 

   3/2 * 
3.8 

     

NAIS      17/12* 
EPS 
3.2 
  

 2  
RFQS 
3.1 
 

6 N 
1.2 
Global 
Logon 

 22 C 
ISRS 
2.0 
 

 1 C 

3.3 
EPS  
 1 N 

1.4 
PPDB 
1 N 

3.2 
NPMS 
1 N 

1.2 
PDWS 
1 N 

1.3 
CCI 
1 N 

1.2 
CDS 
1 N 

2.1 
ISRS 

 1 N 
3.3.1 
EPS 

SOLAR  01  
1.5.1 

 17  
1.5.2 

21 
1.5.3 

     4  
1.6 

25 N 
1.6.1 

   

Single Sign 
On (SSO) 

          4  
1.0 

    

 
N Added to Schedule   C Change on Schedule   * Scheduled Date/Actual Date H On Hold   T Tentative Release Date    TBD  To Be determined


